HTS Cable Test Facility Project

External Oversight Committee (EOC) Meeting II
August 19, 2022
Held virtually via Zoom

EOC Committee members:

Joe Minervini (Chair), Steve Gourlay (co-chair), Luca Bottura, Luisa Chiesa, Ruben Carcagno, Danko van der Laan, Nicolai Martovetsky

Charge:

- 1. Comment on the project status, in particular technical advances on the conductor, cable, and magnet design and on the facility preparations.
- 2. Has the project made judicious decisions as it proceeds in design? Are there suggestions to improve the methods and timeliness of project decisions for the stakeholders?
- 3. Are project risks reasonably documented and understood by the project team? Are there additional risks that the project should consider?
- 4. What are the long-term considerations that we should be acting on now?
- 5. Have we reasonably addressed feedback from the last EOC meeting?